
 
 

M00263.AR.001433
MCRD PARRIS ISLAND

5090.3a
 
 
 
 
 
 
 
 
 
 
 
 
 
 

LETTER REGARDING U S EPA REGION IV APPROVAL OF REQUEST FOR EXTENSION
FOR THE DRAFT FINAL FEASIBILITY STUDY REPORT FOR SITES 9, 16, 27 AND 55 MCRD

PARRIS ISLAND SC
3/22/2013

U S EPA REGION IV
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION 4 

ATLANTA FEDERAL CENTER 
61 FORSYTH STREET 

ATLANTA, GEORGIA 30303-8960 

March 22, 2013 

CERTIFIED MAIL 
RETURN RECEIPT REOUESTED 

Naval Air Station, JAX 
Navy Facilities Engineering SE 
Installation Restoration, SC IPT 
Attn: Mr. Dan Owens 
PO Box 30 
North Ajax Street, Bldg 135 
Jacksonville, FL 32212-0030 

AND 

Commanding General 
Marine Corps Recruit Depot 
Natural Resources & Environmental Affairs Office 
Attn: Mr. Tim Harrington 
PO Box 5028 
Parris Island, SC 29905-9001 

Dear Mr. Owens and Mr. Harrington: 

The U.S. Environmental Protection Agency (EPA) has completed its review of the Request for 
Extension of the Draft Final Feasibility Study Report for Sites 9, 16, 27, and 55 (FS), Marine Corps 
Recruit Depot (MCRD), Part-is Island, South Carolina received February 28, 2013. The extension 
request is approved and results in a new milestone due date of April 15, 2013 for the Draft Final FS. 
Review of the attached Table 1 indicating the potential impact to the Site schedule reveals additional 
current year milestones will also require extension. Based on conversations with the Navy RPM, EPA 
understands the Navy intended this request for extension to also request an extension for those 
milestones impacted by this change in schedule although not specifically requested in the letter. For this 
instance, EPA will accept this as an extension request and approves the other current year FY13 
milestone dates which have changed in the Table 1 submitted with your letter. Table 1 as revised reflects 
the new enforceable milestone dates and is included as an attachment to this letter for further 
documentation. 

Due to the vagueness of the Navy's letter, it is unclear if the South Carolina Department of Health and 
Environmental Control (SCDHEC) intended approval of all milestones in question or simply the Site 
9/16/27/55 Draft Final FS milestone. EPA suggests the Navy seek clarification from SCDHEC as to 
their intent. In future letters, please identify all milestones for which extensions are being requested in 
the body of your letter for clarity. 
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Also, the Navy/MCRD did not submit a Table 2 for out year milestones as requested, however, 
discussion with the Navy RPM has clarified that Table 2, along with the rest of the text of the SMP and 
Table 1, will be updated in the June 15, 2013 submittal of the draft updated SMP. 

Please feel free to contact EPA regarding any questions you may have. I can be reached at 404-562-
9969. 

Sincerely, 

Lila Llamas, Senior RPM 

cc: Meredith Amick, SCDHEC 
Peggy Churchill, TtNus 



TABLE 1 NEAR TERM MILESTONES 
DRAFT FINAL D-2 

SITE MANAGEMENT PLAN 
MCRD PARRIS ISLAND 

SITE 
DRAFT 

DOCUMENT (D1) 
SUBMITTAL 

DATE 

DRAFT FINAL 
(D2) DOCUMENT 

SUBMITTAL 
DATE 

FY13 FY14 FY 15 

54 26 Mar 2013 30 May 2013 RI WP D-1 &  
D-2 

54 1 Nov 2013 1 Mar 2014 RI Report  D-1 & D-2 

54 7 June 2014 7 Sept 2014 FS D-1 &  D-2 

54 7 Dec 2014 7 Mar 2015 PP D-1 & D-2 

54 7 May 2015 7 Aug 2015 ROD D-1  & D-2 
Site 27, 55, 9 

and 16 28 Sept 2012 15 April 2013 FS D-1 & 
D-2 

Site 27, 55, 9 
and 16 15 June 2013 30 Aug 2013 PP D-1 & D-2 

Site 27, 55, 9 
and 16 15 Nov 2013 15 Feb 2014 ROD D-1 & 

D-2 
Site 27, 55, 9 

and 16 16 Mar 2014 3 June 2014 RD D-1 
& D-2 

Site 27, 55, 9 
and 16 4 Nov 2014 20 Jan 2015 CCR D-1 & D-2 

Site 27, 55, 9 
and 16 26 April 2015 28 June 2015 LUC RD D-1 & 

D-2 

Site 45 14 Sept 2012 14 Dec 2012 PP D-1  & D-2 

Site 45 16 May 2013 30 Aug 2013 ROD D1  & D2 

Site 45 1 Oct 2013 1 Jan 2014 RD D-1 & D- 
2 

Site 45 8 Aug 2014 24 Oct 2014 CCR D1 &  
D2 

MRP UXO 4 1 October 2013 RI Report D- 
1 

MRP UXO 4A 1 October 2013 RI Report D- 
1 

NEW NEAR-TERM MILESTONES (FFA Primary Documents) 

Note: If submittal date falls on a holiday or weekend, the submittal will be due the following business 
day. The Site 45 FS Addendum and Proposed Plan are currently in Informal Dispute. This Table will be 
updated once the dispute is resolved. 
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